Here's a cleaned-up and structured **Sankalan 2026 Guest Speaker To-Do Tracker** that you can share with your organizing team.

Sankalan 2026 – Guest Speaker Management Checklist

Event: Sankalan 2026
Date: 20 June 2026 (Friday)
Time: 10:00 AM
Venue: Management Development Institute Gurgaon

Category	Task	Owner	Status
Travel & Arrival	Confirm guest arrival on Friday (before dinner)		☐
Travel & Arrival	Guest is arranging own travel		☐
Travel & Arrival	Collect vehicle number		☐
Travel & Arrival	Collect driver's contact number		☐
Reception	Arrange 2 volunteers at main gate for welcome and escort		☐
Reception	Keep bouquet ready for welcome		☐
Accommodation	Reserve special Guest House Suite Room		☐
Accommodation	Verify room readiness before arrival		☐
Dinner	Arrange dinner with selected faculty/guests (maximum 5 people)		☐
Dinner	Confirm attendees: Vishal Mishra, Chinmay (HPCL), Project Management representatives, Petroleum/Oil & Gas domain representatives		☐
Dinner	Reserve vegetarian dinner		☐
Breakfast	Breakfast booking for Aman, Vishal, and Manasi		☐
Institute Engagement	Schedule meeting with Director		☐
Session Preparation	Finalize session topic		☐
Session Preparation	Prepare speaker write-up on AI, HRM, Interview Preparation, and related themes beyond the finalized topic		☐
Publicity	Obtain high-resolution speaker photograph		☐
Publicity	Obtain short speaker profile/bio written or approved by speaker		☐
Media Coverage	Assign SPOC for photography and videography		☐
Media Coverage	Confirm event photographer		☐

Category	Task	Owner	Status
Audience Management	Share guest list with speaker (if required)		☐
Audience Management	Prepare attendance mechanism		☐
Audience Management	Brief speaker on audience profile and participant background		☐
Content Preparation	Collect details of speaker's major projects, roles, and achievements		☐
Protocol	Batch representative to formally address and introduce guest		☐
Protocol	Prepare guest name tag (with tie/lanyard if applicable)		☐
Student Engagement	Prepare 5 curated student questions for Q&A session		☐
Student Engagement	Keep backup questions ready		☐
Discussion Topics	Confirm comfort level regarding discussions on Indian politics, BJP, RSS, or other sensitive topics (if relevant)		☐

Critical Information to Collect from Speaker

Item	Received?
Mobile Number	☐
Vehicle Number	☐
Driver Contact Number	☐
Photograph	☐
Short Bio/Profile	☐
Session Topic	☐
Dietary Preferences	☐
Arrival Time	☐
Departure Time	☐

Event Day Flow

1. Welcome at Gate
2. Bouquet Presentation
3. Guest House Check-in

4. Director Meeting
5. Session Introduction by Batch Representative
6. Main Talk
7. Student Q&A (5 curated questions + open floor)
8. Photography & Videography
9. Lunch/Networking
10. Dinner with Invited Faculty/Students

This version is suitable for a Google Sheet, Excel tracker, or Organizing Committee action list.

create a TODO list for the week 1. Speeches 2. Backup speeches whether or not the faculty comes u can take posts and intro from shweta ma'am 3. Vendors ke follow up- specially kataria, DJ and make sure tent ka structure 19 ko hi krde khada vrna event ke time manage krne mei dikkat hogi 4. Meeta ma'am ko guests list nd just sit with her fr 30 min fr the flow of event nd unse cab ka puchlena 5. Ask sangeeta nd chinmaya fr speeches nd whether or not u have to prepare or they will 6. Charan, rahul(IT), cells, mics, name tags, naik fr carpet nd accordingly tell vendors fr cables 7. Besh bahadur se ek do din pehle sofa arrangement changes, centre table, nd lamps ke liye baat krlena 8. CP se chief guest ke liye kya kya krana h ek din pehle 9. Pots/ certificate whatever u guys r planning ek din pehle mngalena 10. Rehearsal fr flow nd tumhara case quest ka bhi 11. Gifting nd books ka set bnalena 12. Jha/ manish ko boldena jo time tumne set kia h uske 30 min pehle hi sab lgvade vrna voh last moment late krta h nd at all times 2 people should be there from his team fr guests tea, water or anything 13. Audi, syndicate room nd upr vala room ready nd tech check if u guys r running ppt fr placements 14. Cp se batch attendance ka mail 15. Placements brochures 16. Audi sound system chk 17. Piche screen ke liye background design krlena jo during the event dikhegi thru projector nd voh ek din pehle hi upload krdena podium pe

For execution, it helps to group tasks by **priority and timeline** rather than keeping them as a simple numbered list.

Sankalan 2026 – Week-Long Action Tracker

Priority	Task	Owner	Status
High	Prepare all speeches and stage scripts		☐
High	Prepare backup speeches in case faculty members are unavailable; coordinate with Shweta Ma'am for introductions and speaker posts		☐
High	Follow up with all vendors, especially Kataria and DJ team		☐
High	Ensure tent structure is erected on 19 June itself to avoid event-day delays		☐
High	Meet Meeta Ma'am (30-minute discussion) to finalize event flow and confirm cab requirements		☐
High	Confirm with Sangeeta and Chinmaya regarding their speeches and whether drafts need to be prepared		☐

Priority	Task	Owner	Status
High	Coordinate with Charan, Rahul (IT), Cells team, and Naik regarding mics, name tags, carpets, and cable requirements		☐
High	Finalize auditorium, Syndicate Room, and upper room readiness		☐
High	Complete technical checks for presentations and placement-related PPTs		☐
High	Test auditorium sound system thoroughly		☐
High	Design projector background/screen backdrop for stage display		☐
High	Upload stage background design to podium system one day before the event		☐

Logistics & Vendor Coordination (2–3 Days Before)

Task	Owner	Status
Discuss sofa arrangement modifications with Besh Bahadur		☐
Finalize centre tables and lamp arrangements		☐
Inform vendors of any layout changes after furniture confirmation		☐
Prepare gifting kits and book sets for guests		☐
Coordinate placement brochures and ensure sufficient copies are available		☐

One Day Before Event (19 June)

Task	Owner	Status
Confirm with CP regarding all Chief Guest protocols and requirements		☐
Arrange pots, certificates, and other event materials		☐
Conduct full event-flow rehearsal		☐
Rehearse CaseQuest segment and personal stage responsibilities		☐
Ensure stage backdrop is uploaded and tested		☐
Verify all room bookings and venue readiness		☐
Conduct final AV and microphone testing		☐

Vendor & Operations Briefing

Task	Owner	Status
Inform Jha/Manish that all setups must be completed at least 30 minutes before the agreed time		☐
Emphasize no last-minute installations or adjustments		☐
Ensure two members from their team remain available throughout the event		☐
Confirm guest support coverage for tea, water, and miscellaneous requests		☐

Communication & Administration

Task	Owner	Status
Obtain batch attendance mail from CP		☐
Share any required updates with organizing team		☐
Confirm guest-facing logistics and hospitality arrangements		☐

Critical Risks to Monitor

🔴 Tent structure not completed on 19 June
🔴 Auditorium AV/sound issues
🔴 Missing backup speeches
🔴 Vendor delays (Kataria, DJ, Jha/Manish team)
🔴 Stage backdrop not uploaded beforehand
🔴 Lack of guest hospitality support personnel

If managed well, these six items will eliminate most event-day firefighting.